Ongoing Construction Update - November 16, 2009

Maggie Brooks

County Executive

Brighton

Brighton Henrietta Town Line Road: West Henrietta Road (Rt 15) to South Winton Road
Brighton Henrietta Town Line Road Mill & Resurface

ARRA Milling and Paving project. Permanent pavement markings still to be completed.

Daily lane closures during pavement markings

Monroe County Department of Transportation

Contact: Rob Kozarits (585-753-7747)
Scheduled start date:

Scheduled end date:

Percent complete: 96 %

Crittenden Road: East River Road to West Henrietta Road (Rt 15)

Contact: Tony Halaris (585-753-7738)

Crittenden Road Resurface Scheduled start date: 06/15/2009
Project Complete Scheduled end date: 10/02/2009
Percent complete: 100 %
East River Road: City Line to West Henrietta Road (Rt 15) -85' West of intersection Contact: Tony Halaris (585-753-7738)
East River Road Mill & Resurface Scheduled start date: 07/19/2009
Project Complete Scheduled end date: 07/29/2009
Percent complete: 100 %
East River Road: RR Crossing to City Line Contact: Tony Halaris (585-753-7738)
East River Road Spot Repair, Novachip Scheduled start date: 07/20/2009
Project Complete Scheduled end date: 10/02/2009
Percent complete: 100 %
South Winton Road: Westfall Road to Brighton Henrietta Town Line Road Contact: Rob Kozarits (585-753-7747)
South Winton Road Resurface Scheduled start date: 09/04/2009
Milling and paving complete. Permanent pavement markings still to be completed. Scheduled end date: 10/16/2009
Percent complete: 96 %

Daily Lane closure during pavement markings

Chili

Chili Center Coldwater Road: Chili Avenue (Rt 33A) to Westside Drive

Chili Center Coldwater Road Mill & Resurface
Paved and temp. striping applied Perm. next year

Traffic maintained on site

Contact: Tom Frys (585-753-7741)
Scheduled start date:

Scheduled end date:

Percent complete: 98 %

Stottle Road: Over Black Creek to Between Chili Ave. and Stryker Rd.
Stottle Road Bridge Replacement Replace Bridge BIN 3317470
Road closed to through traffic on June 29. Road will reopen approximately 5 months from closure date.
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Contact: Karen Cox (585-753-7742)

Scheduled start date: 07/10/2007
Scheduled end date: 11/30/2009
Percent complete: 85 %
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Project detour: Chili Avenue-Union Street-Bowen Road

Clarkson

Clarkson - Parma Town Line Road: Over Salmon Creek Tributary to Between Ridge Road and Peck Road

Clarkson-Parma Town Line Rd./Salmon Ck. Trib.
Road opened on Fri., Oct. 16

Road was opened to traffic on Fri., Oct. 16

Replace Culvert S.I.N. 11-254-016

Contact: Tom Frys (585-753-7741)
Scheduled start date:

Scheduled end date:

Percent complete: 100 %

Gates

Elmgrove Road: Buffalo Road to Route 531 Bridge
Elmgrove Road

Paved and temp striping applied. Perm striping in Spring

Mill & Resurface

Contact: Tom Frys (585-753-7741)
Scheduled start date:
Scheduled end date:

Percent complete: 98 %
Hinchey Road: Howard Road to Chili Avenue Contact: Tony Halaris (585-753-7738)
Hinchey Road Micro Pave Scheduled start date: 05/05/2009
Project Complete Scheduled end date: 05/15/2009
Percent complete: 100 %
Hinchey Road: Pixley Road to Howard Road Contact: Tony Halaris (585-753-7738)
Hinchey Road Resurface Scheduled start date: 09/14/2009
Project Complete Scheduled end date: 11/03/2009
Percent complete: 100 %
Greece
Dewey Avenue: Beach Avenue to Edgemere Drive Contact: Tony Halaris (585-753-7738)
Dewey Avenue Micro Pave Scheduled start date: 06/08/2009
Project Complete Scheduled end date: 06/19/2009
Percent complete: 100 %
Dewey Avenue: Dorsey Road to Latta Road Contact: Hank Herdzik (585-753-7729)
Dewey Avenue Mill & Resurface Scheduled start date: 08/28/2009
Paving is complete. Catch basins and storm sewers to be cleaned. Scheduled end date: 11/30/2009
Percent complete: 95 %

Two way traffic will be maintained.

English Road: North Greece Road to Fetzner Road
English Road
Main line paving is complete. Storm sewer cleaning to be finished.

Two way traffic will be maintained

Overlay with limited milling

Contact: Hank Herdzik (585-753-7729)

Scheduled start date: 09/16/2009
Scheduled end date: 11/30/2009
Percent complete: 90 %

Flynn Road: Over Northrup Creek to Between Kuhn and Frisbee Roads
Flynn Road
ARRA Project. Expect construction to start at end of August 2009
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Bridge Deck Sealing B.I.N. 3317590
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Contact: Karen Cox (585-753-7742)
Scheduled start date:
Scheduled end date:
Percent complete: 100 %
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work to be accomplished under flagged 2 way traffic

Island Cottage Road: Janes Road to Edgemere Drive

Contact: Tony Halaris (585-753-7738)

Island Cottage Road Surface Treat Scheduled start date: 09/04/2009
Project Complete Scheduled end date: 09/11/2009
Percent complete: 100 %
Kuhn Road: Flynn Road to Long Pond Road Contact: Tony Halaris (585-753-7738)
Kuhn Road Pave Smooth Seal Scheduled start date: 08/14/2009
Project Complete Scheduled end date: 09/01/2009
Percent complete: 100 %
Long Pond Road: Ridgeway Avenue to Maiden Lane Contact: Hank Herdzik (585-753-7729)
Long Pond Road Mill & Resurface Scheduled start date: 08/08/2009
Main line paving is complete. Catch basins and storm sewers need to be cleaned. Scheduled end date: 11/30/2009
Percent complete: 95 %

Two way traffic will be maintained.

Mill Road Phase I: Long Pond Road to Larkin Creek

Mill Road | Reconstruction and replace culvert 05-251-269

Watermain and storm sewer installation are underway.

Two way traffic will be maintained along the road for the fall and winter.

Contact: Hank Herdzik (585-753-7729)

Scheduled start date: 10/13/2008
Scheduled end date: 07/24/2010
Percent complete: 70 %

North Greece Road: Latta Road to Frisbee Hill Road
North Greece Road
ARRA Scheduled for Summer 2010 Construction

Hot Recycle & Resurface

Contact: Tom Frys (585-753-7741)
Scheduled start date:
Scheduled end date:

Percent complete: %
Ridgeway Avenue: Manitou Road to EImgrove Road Contact: Tony Halaris (585-753-7738)
Ridgeway Avenue Cold Recycle & Surface Treat Scheduled start date: 07/15/2009
Project Complete Scheduled end date: 10/16/2009

Percent complete: 100 %
Hamlin

Brick Schoolhouse Road: Over Sandy Creek to Between Hidden Creek Lane and Redman Road
Brick Schoolhouse Road Bridge Deck Sealing B.I.N. 3361660
ARRA Project. Expect construction to start at end of August 2009

work will be accomplished under flagged 2 way traffic.

Contact: Karen Cox (585-753-7742)
Scheduled start date:
Scheduled end date:
Percent complete: 100 %

Jacobs Road: Redman Road to Priem Road

Contact: Tim Joyce (585-753-7743)

Jacobs Road Armor Joint Replacement S.I.N 06-555-060 Scheduled start date: 08/10/2009
Completed Scheduled end date: 08/21/2009
Percent complete: 100 %
Lake Road West Fork: Over Brush Creek to Between Lake and Church Roads Contact: Tim Joyce (585-753-7743)
Lake Road West Fork Culvert Sliplining S.I.N. 06-234-001 Scheduled start date: 09/08/2009
Completed Scheduled end date: 09/17/2009
Percent complete: 100 %

North Hamlin Road: Over Sandy Creek to Between Lake Road E & W Fork
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Contact: Karen Cox (585-753-7742)
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North Hamlin Road
ARRA Project. Expect construction start at end of August 2009

work will be accomplished under flagged, two-way traffic.

Bridge Painting B.I.N. 3317640

Scheduled start date:
Scheduled end date:
Percent complete: 100 %

Redman Road: Over Sandy Creek to Between Clarkson-Parma TL Rd. & Roosevelt Hwy.

Redman Road
ARRA Project. Expect construction start at end of August 2009

work will be accomplished under flagged two way traffic

Bridge Painting B.I.N. 3317650

Contact: Karen Cox (585-753-7742)
Scheduled start date:
Scheduled end date:
Percent complete: 100 %

Henrietta

Calkins Road: West Henrietta Road (Rt15) to 1-390 / Middle Road
Calkins Road
Paving completed. Permanent pavement markings still to be installed.

Daily Lane Closures during pavement marking installation

Mill & Resurface

Contact: Rob Kozarits (585-753-7747)

Scheduled start date: 09/14/2009
Scheduled end date: 10/16/2009
Percent complete: 96 %

East River Road: 1-90 to Bailey Road
East River Road
Complete

Pave Smooth Seal

Contact: Jim Gagnier (585-753-7732)

Scheduled start date: 07/15/2009
Scheduled end date: 10/09/2009
Percent complete: 100 %

East River Road: Rush Henrietta Town Line Road to 1-90
East River Road Il
ARRA Scheduled for Fall 2010 Construction

Hot Recycle & Resurface

Contact: Tom Frys (585-753-7741)
Scheduled start date:
Scheduled end date:

Percent complete: %
Edgewood Avenue: Jefferson Road to Brighton Henrietta Town Line Contact: Jim Gagnier (585-753-7732)
Edgewood Avenue Cold Recycle & Resurface Scheduled start date: 06/22/2009
RR to Canal to be paved in 2010. Scheduled end date: 10/21/2009
Percent complete: 100 %
Martin Road: East River Road to Telephone Road Contact: Jim Gagnier (585-753-7732)
Martin Road Surface Treat Scheduled start date: 06/22/2009
Complete Scheduled end date: 10/09/2009
Percent complete: 100 %
Pinnacle Road: North 1-90 to South of Stone Road Contact: Jim Gagnier (585-753-7732)
Pinnacle Road Spot Repair, True & Level, (shoulders Only) Scheduled start date: 07/13/2009
Shoulders only, prep work complete, surface treat scheduled for 2010 Scheduled end date: 09/21/2009
Percent complete: 100 %
Ward Hill Road: East Henrietta Road (Rt 15A) to Pinnacle Road Contact: Jim Gagnier (585-753-7732)
Ward Hill Road Prep for 2010 Surface Treat Scheduled start date: 06/22/2009
Prep is complete Scheduled end date: 09/25/2009
Percent complete: 100 %

Irondequoit
Culver Road: NYS Route 104 to East Ridge Road
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Contact: Tony Halaris (585-753-7738)
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Culver Road Pave Smooth Seal
Project Complete

Scheduled start date: 09/15/2009
Scheduled end date: 09/25/2009
Percent complete: 100 %

Culver Road: East Ridge Road to Irondequoit Bay Outlet Bridge
Culver Road Mill & Resurface
Scheduled for the 2010 construction season.

Two way traffic will be maintained.

Contact: Hank Herdzik (585-753-7729)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %

East Ridge Road: Culver Road to 1-590

East Ridge Road Mill & Resurface

Scheduled for the 2010 construction season. Night work operations for Milling and Paving will take place in the section from Ridgewood
Drive to the Wegman's signal.

Two way traffic will be maintained.

Contact: Hank Herdzik (585-753-7729)
Scheduled start date:

Scheduled end date:

Percent complete: 0%

Lakeshore Blvd.& Sweet Fern Road: St. Paul Boulevard to Culver Road
Lakeshore Blvd.& Sweet Fern Road Pave Smooth Seal
Project Complete

Contact: Tony Halaris (585-753-7738)

Scheduled start date: 09/08/2009
Scheduled end date: 10/09/2009
Percent complete: 100 %

North Goodman Street: City Line to East Ridge Road
North Goodman Street Mill & Resurface

Scheduled for the 2010 construction season. Night work operations for Milling and Paving will take place in the section from Dix Street
to E. Ridge Road.

Two way traffic will be maintained.

Contact: Hank Herdzik (585-753-7729)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Thomas Avenue: St. Paul Boulevard to Pattonwood Drive
Thomas Avenue Mill & Resurface
Scheduled for the 2010 construction season.

Two way traffic will be maintained.

Contact: Hank Herdzik (585-753-7729)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Titus Avenue: Cooper Road to Portland Avenue
Titus Avenue Drainage system replacement / repair
Work started 11/2/09

Contact: Tony Halaris (585-753-7738)

Scheduled start date: 11/02/2009
Scheduled end date: 11/06/2009
Percent complete: %

Mendon
Boughton Hill Road: Quaker Meeting House Road to County Line Contact: Jim Gagnier (585-753-7732)
Boughton Hill Road Prep for 2010 Surface Treat Scheduled start date: 07/13/2009
Prep complete for 2010 Surface treat Scheduled end date: 10/25/2009
Percent complete: 100 %
Parrish Road: West Bloomfield Road to Mendon lonia Road (Rt 64) Contact: Jim Gagnier (585-753-7732)
Parrish Road Prep for 2010 Surface Treat Scheduled start date: 07/22/2009
Prep complete for 2010 surface treat Scheduled end date: 10/31/2009
Percent complete: 100 %
Pond Road: Clover Street (Rt 65) to West Bloomfield Road Contact: Jim Gagnier (585-753-7732)
Pond Road Surface Treat Scheduled start date: 06/22/2009
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Surface treat complete from W. Bloomfield Rd to Douglas. Douglas to Clover section to be sealed in 2010.

Scheduled end date: 10/09/2009

Percent complete: 100 %
West Bloomfield Road: County Line to Boughton Hill Road Contact: Jim Gagnier (585-753-7732)
West Bloomfield Road Recycle and Surface Treat Scheduled start date: 06/29/2009
Complete Scheduled end date: 10/09/2009
Percent complete: 100 %
Odgen
Ogden Center Road: Union Street (Rt 259) to Gillette Road Contact: Mike Slattery (585-753-7734)
Ogden Center Road True & Level Scheduled start date: 07/15/2009
Complete Scheduled end date: 08/10/2009
Percent complete: 100 %
Shepard Road: Gillett Road to Manitou Road Contact: Mike Slattery (585-753-7734)
Shepard Road Prep for 2010 Surface Treat Scheduled start date: 07/15/2009
Complete Scheduled end date: 09/01/2009
Percent complete: 100 %

Stony Point Road: Union Street (Rt 259) to Buffalo Road (Rt 33)
Stony Point Road Resurface
Paved and temp. striping applied. Perm striping in Spring

Contact: Tom Frys (585-753-7741)
Scheduled start date:

Scheduled end date:

Percent complete: 98 %

Parma
Burritt Road: Parma Corners Hilton Road (Rt 259) to Manitou Road Contact: Mike Slattery (585-753-7734)
Burritt Road Prep for 2010 Surface Treat Scheduled start date: 09/21/2009
wedging complete, need to back up shoulders. Scheduled end date: 10/09/2009
Percent complete: 90 %
Clarkson-Parma Town Line Road: Over Salmon Creek Tributary to Between Peck Road and Deerfield CC Contact: Tim Joyce (585-753-7743)
Clarkson-Parma Town Line Road Membrane Waterproofing S.I.N. 11-254-179 Scheduled start date: 07/06/2009
Completed Scheduled end date: 07/16/2009
Percent complete: 100 %

Curtis Road: Hamlin Parma Town Line to Manitou Road
Curtis Road Cold Recycle & Resurface
Spring 2010 Construction, Culverts being installed now

Contact: Tom Frys (585-753-7741)
Scheduled start date:
Scheduled end date:

Percent complete: %
East Avenue: Parma Corners Hilton Road (Rt 259) to Bennett Road Contact: Mike Slattery (585-753-7734)
East Avenue Pave Smooth Seal Scheduled start date: 09/15/2009
Smooth seal paving complete, performing drainage work. Scheduled end date: 10/09/2009

Percent complete: 96 %

Parma Center Road: Over Salmon Creek to Between Spencer and Draffin Roads
Parma Center Road Bridge Painting and Deck Sealing B.I.N. 3317200
ARRA Project. Expect construction to start at end of August 2009

work will be accomplished under flagged 2 way traffic

Contact: Karen Cox (585-753-7742)
Scheduled start date:
Scheduled end date:
Percent complete: 100 %
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Wilder Road: Bennett Road to Manitou Road

Contact: Mike Slattery (585-753-7734)

Wilder Road Pave Smooth Seal Scheduled start date: 09/15/2009
Smooth seal paving complete, minor drainage work. Scheduled end date: 10/09/2009
Percent complete: 96 %
Wilder Road: Over Salmon Creek to Between Manitou Rd. and Bennett Rd. Contact: Rob Kozarits (585-753-7747)
Wilder Road Bridge Preventative Maintenance Preventative Bridge Maintenance BIN 3317810 Scheduled start date: 07/03/2009
Final punch list items completed. Scheduled end date: 09/28/2009
Percent complete: 100 %

Wilder Road Is Open to Through traffic

Penfield

Baird Road: Penfield / Perinton Town Line to Penfield Road (Rt 441) Contact: Jim Gagnier (585-753-7732)

Baird Road Hot Recycle & Resurface Scheduled start date: 06/10/2009

Complete Scheduled end date: 07/24/2009
Percent complete: 100 %

Creek Street: Plank Road to Ridge Road (Rt 404) Contact: Rob Kozarits (585-753-7747)

Creek Street Resurface Scheduled start date: 10/08/2009

Paving operation complete. Driveway adjustments complete. Topsoil, seeding and sidewalk ramp adjustment at Yorktown scheduled for Scheduled end date:

November 2009 Percent complete: 90 %

Daily Lane closure between Plank and Empire Blvd for pavement markings and topsoil and seeding

Five Mile Line Road: Linden Avenue to Ridge Road (Rt 404)
Five Mile Line Road
ARRA Milling and Paving to begin in Spring 2010

Mill & Resurface

Contact: Rob Kozarits (585-753-7747)
Scheduled start date:

Scheduled end date:

Percent complete: %

Panorama Trail: Over Irondequoit Creek to Between NYS Rt 441 and Penfield Road
Panorama Trail Bridge Painting and Deck Sealing B.I.N. 1095720
ARRA Project. Expect construction to be started end of August 2009.

work to be accomplished under flagged 2 way traffic.

Contact: Karen Cox (585-753-7742)
Scheduled start date:
Scheduled end date:
Percent complete: 100 %

State Road: Plank Road to Jackson Road
State Road Recycle & Resurface
Complete

Contact: Jim Gagnier (585-753-7732)

Scheduled start date: 06/22/2009
Scheduled end date: 09/24/2009
Percent complete: 100 %

Whalen Road: Five Mile Line Road to Atlantic Avenue (Rt 286)
Whalen Road Resurface
ARRA Milling and Paving starting Summer 2010. Minor repair at Atlantic Ave to be performed in November 2009.

Daily Lane closure at Atlantic Ave intersection

Contact: Rob Kozarits (585-753-7747)
Scheduled start date:

Scheduled end date:

Percent complete: %

Perinton

Ayrault Road: Palmyra Road (Rt 31) to Turk Hill Road

Ayrault Road Mill & Resurface
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Contact: Jim Gagnier (585-753-7732)
Scheduled start date: 08/24/2009
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Complete Scheduled end date: 10/28/2009
Percent complete: 100 %
Turk Hill Road: Macedon Center Road (Rt 31F) to Whitney Road Contact: Jim Gagnier (585-753-7732)
Turk Hill Road Mill & Resurface Scheduled start date: 10/18/2009
Complete Scheduled end date: 10/27/2009
Percent complete: 100 %

Whitney Road: Perinton-Penfield Town Line to Turk Hill Road
Whitney Road Mill & Resurface
ARRA Milling and Paving starting Spring 2010. Drainage pipe at Rte 250 intersection to be replaced week of November 1 2009

Daily Lane Closure at EB approach to Rte 250 intersection

Contact: Rob Kozarits (585-753-7747)
Scheduled start date:

Scheduled end date:

Percent complete: %

Woolston Road: Perinton-Pittsford Town Line to Town Jurisdiction
Woolston Road Prep for 2010 Surface Treat
Asphalt wedging complete, scheduling ditchwork

Contact: Jim Gagnier (585-753-7732)

Scheduled start date: 08/03/2009
Scheduled end date: 10/31/2009
Percent complete: 70 %

Pittsford

Marsh Road: Over Cullen's Run Creek to Between Springdale Lock and Pittsford-Palmyra Road (Rt. 31)
Marsh Road/Cullen's Run Ck. Rehabilitate Bridge BIN 3317870
Project will start July 28. Traffic signal will become operational week of August 3

Traffic through the site will be alternating one-way traffic, controlled by a temporary signal

Contact: Karen Cox (585-753-7742)

Scheduled start date: 07/06/2007
Scheduled end date: 12/23/2009
Percent complete: 80 %

Rush
East River Road: County Line to Rush West Rush Road Contact: Tom Frys (585-753-7741)
East River Road | Recycle & Resurface Scheduled start date:
ARRA Scheduled for Summer 2010 Construction Scheduled end date:
Percent complete: %
Five Points Road: Honeoye Falls No. 6 Road to Rush West Rush Road Contact: Jim Gagnier (585-753-7732)
Five Points Road Prep for 2010 Surface Treat Scheduled start date: 06/22/2009
Asphalt prep and shoulder back- up is complete Scheduled end date: 07/10/2009
Percent complete: 100 %
Works Road: Livingston County Line to Phelps Road Contact: Jim Gagnier (585-753-7732)
Works Road Surface Treat Scheduled start date: 06/10/2009
Complete Scheduled end date: 09/22/2009
Percent complete: 100 %
Sweden
Gordon Road: Sweden Walker Road to Gallup Road Contact: Mike Slattery (585-753-7734)
Gordon Road True & Level Scheduled start date: 10/03/2009
No work to be performed this year. Work to begin in 2010. Scheduled end date: 11/01/2009
Percent complete: 0 %
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Gordon Road: Over Salmon Creek Tributary to Between Sweden Walker Road and Gallup Road

Gordon Road Culvert Replacement

needed.
Gordon Rd is now open to two way traffic.

Replace Culvert S.I.N. 17-223-113
Box culvert installation and pavement construction complete. Final punchlist items will be completed using flaggers and cones as

Contact: Rob Kozarits (585-753-7747)

Scheduled start date: 06/01/2009
Scheduled end date: 10/09/2009
Percent complete: 99 %

Webster
Gravel Road: Ridge Road (Rt 404) to Klem Road Contact: Jim Gagnier (585-753-7732)
Gravel Road Surface Treat Scheduled start date: 05/10/2009
Complete Scheduled end date: 09/16/2009
Percent complete: 100 %
Lake Road: Webster Road (Rt 250) to County Line Road Contact: Jim Gagnier (585-753-7732)
Lake Road Surface Treat Scheduled start date: 05/10/2009
Complete Scheduled end date: 09/25/2009
Percent complete: 100 %
Monroe Wayne County Line Road: State Road to Ridge Road (Rt 404) Contact: Jim Gagnier (585-753-7732)
Monroe Wayne County Line Road Prep for 2010 Surface Treat Scheduled start date: 03/15/2009
Complete Scheduled end date: 09/22/2009
Percent complete: 100 %

Phillips Road: Ridge Road (Rt 404) to Schlegel Road
Phillips Road
ARRA Milling and Paving to take place starting Summer 2010

Mill & Resurface

Contact: Rob Kozarits (585-753-7747)
Scheduled start date:
Scheduled end date:

Percent complete: %
State Road: Webster Road (Rt 250) to Salt Road Contact: Jim Gagnier (585-753-7732)
State Road Surface Treat Scheduled start date: 07/14/2009
Complete Scheduled end date: 10/20/2009

Percent complete: 100 %
Whiting Road: Klem Road to Lake Road Contact: Jim Gagnier (585-753-7732)
Whiting Road Prep for 2010 Surface Treat Scheduled start date: 05/10/2009
Complete Scheduled end date: 09/22/2009

Percent complete: 100 %
Wheatland

North Road: Union Street to Scottsville Chili Road (Rt 386)
North Road
Road has been painted, performing a few driveway adjustments.

Resurface

Contact: Mike Slattery (585-753-7734)
Scheduled start date:
Scheduled end date:

Percent complete: 98 %
North Road: Wheatland Center Road to Union Street Contact: Mike Slattery (585-753-7734)
North Road Prep for 2010 Resurface Scheduled start date: 09/21/2009
Tree work and drainage work has begun. No additional work to be performed in this area this year. Scheduled end date: 11/01/2009

Percent complete: 5%
North Road: Belcoda Road to Wheatland Center Road Contact: Mike Slattery (585-753-7734)
North Road Prep for 2010 Resurface Scheduled start date: 09/21/2009
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No additional work to be performed in this area this year. Scheduled end date: 11/01/2009
Percent complete: 10 %
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